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Resource Forecast Analysis Annual Schedule 

No SAD RWG member present during comment review. 

Scope 

This resource document contains a schedule/table that will provide the PDT an annual preview of 
the year to assist in project data evaluation/integrity.  The awareness of the District processes 
encompassing project data will allow for sound data collection, correlation, and consistency.  
The individuals/boards involved are provided a vehicle to facilitate communication throughout 
the year.  A table showing the Operating Budget Three-Year Process is also included in this 
document. 

Distribution 

Deputy District Engineer for Programs and Project Management (DPM) 

Project Manager (PM) 

Project Delivery Team (PDT) 

Resource Provider(s) 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary and that it 
reflects actual practice. 

Resource Forecast Analysis Annual Schedule Table 

 
System, Process or 
Program 

CFY 1st qtr 
Oct - Dec 

CFY 2nd qtr 
Jan - Mar 

CFY 3rd qtr 
Apr - Jun 

CFY 4th qtr 
Jul - Sep 

Responsible Parties 
CW Budget Cycle CFY Allocations Pres Budget (BY); HQ 

provides caps/limits 
(BY+1) 

Field submit 
capabilities (BY+1), 
HQ reviews (BY+1) 

Congressional mark 
up (BY); President 
signs BY; BY+1 to 
OMB 

Program Development 

MILCON Budget Field submits lock-in 
const award dates    PM/Regional Military Prog 

Mil O&M    End of year funding Project Management 

FORCON  BY, BY+1 FORCON 
Submission  PBAC: Op Budgets 

and FTE allocations 
based on BY 
FORCON 

 
RM Response:  Accepted
 

CERAMMS  BY, BY+1 CERAMMS 
Submission  PBAC: Op Budgets 

and FTE allocations 
based on BY 
CERAMMS 

 
RM  Response:  Accepted
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HQ Military Programs Previous year/qtr 
CMR 

Previous qtr CMR Previous qtr CMR Previous qtr/Next year 
CMR 

PM/Regional Military Prog 

RMB review of 
Functional Rollups 

Dec: RMB Review 
CFY Resource 
Rollup, 
recommendations for 
CFY 

Mar: RMB Review 
CFY/BY Resource 
Rollup, 
recommendations for 
CFY/BY 

Jun: RMB Review 
BY/BY+1 Resource 
Rollup, 
recommendations for 
BY/BY+1 

Sep: RMB Review BY 
Resource Rollup, 
recommendations for 
BY 

RMB/BOC 

District review of 
Organization Rollups 

Dist Review CFY 
Resource Rollup, 
recommendations for 
CFY 

Dist Review BY 
Resource Rollup after 
FORCON submission, 
recommendations for 
CFY/BY 

Dist Review BY+1 
Resource Rollup after 
BY+1 budget 
submission, 
recommendations for 
BY/BY+1 

Dist Reviews BY 
Resource Rollup after 
conference report, 
recommendations for 
BY 

PRB/Org Chiefs 

District Regional 
update in addition to 
Monthly prog. adjust. 

Dist adjust CFY 
based on signed CW 
bill, allocations  

District updates BY 
based on President's 
budget/Corps 
capability 

District updates BY+1 
based on BY+1 
submission 

District updates BY 
based on Conf Report 

PM/Org Chiefs 

District Unfunded 
Projects 

Shift Unfunded 
projects out 1 year in 
accord with trend 
analysis 

   Program  Manager 
Response:  Accepted 

Advanced Acquisition 
Planning 

Project contract 
needs CFY 

Project contract 
needs year-end 

Project contract 
needs BY 

Contract year-end 
projects 

Contracting 

District PRB Monthly update of 
Regional data 

Monthly update of 
Regional data 

Monthly update of 
Regional data 

Monthly update of 
Regional data 

Project Management 

 

Operating Budget Three-Year Process 

 
  

    
  Budget Cycle Budget Cycle Budget Cycle  

Phase Timeframe (Current Fiscal Year) 
 

(Budget Year) 
 

(Budget Year + 1)  

      

I 
Jul-Sep  - Continue execution  - Prepare BY Budget  - Review & update  

     of CFY Budget.    In CEFMS IAW Budget    workload projections  

     Guidance & current    based on FORCON/  

   - Close out CFY Budget    Workload projections 
 - Presentation of 
Proposed District and 
Division COB before RMB 

   CERAMMS and 
known changes 
Response:   Rejected; 
prefer original wording 

 

  -  Approval of District COB 
by Division Commander (1 
Oct) 

 

   

II Oct-Dec  - Execution/monitoring  

     of BY Budget  

   

   

III Jan-May  - Mid-Year Review &  - Review & update  

     update of BY Budget    workload projections  

     Based on FORCON/  
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     CERAMMS and 
known changes  
Response:   Rejected; 
prefer original wording 

 

   

   

IV Jun-Sep  - Execute/monitor/close-  - Prepare BY+1 detailed   

     out of BY Budget    Budget  

    

    

 


	I

